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Project Name Type of work Route 
Construction General 

OB Year 
Other Information 

Start Date Complete Date Cost 

Beechurst Ave @ 6th St 
Intersection 

Improvement/Widening 
US019 1/28/2022 6/28/2023 $8,000,000 2021 Programmed in 2015 

Greenbag Rd 
Intersection 

Improvement/Widening 
CO857 6/28/2023 12/28/2025 $16,000,000 2021 Programmed in 2015 

I-79 Access to 

Morgantown 

DES RPT PIE, and 

NEPA for new access 
NR999 00/00/00 00/00/00 $0 2021 

Prog in 2017 – Design, RPT 

PIE and NEPA 

Mileground Airport Rd Upgrade to 4 lanes US119 1/24/2019 10/30/2020 $9,885,910 2018 

Programmed in 2012 + $23.7 

mil other federal funds for 

ROW + $1.67 mil for CP 

Van Voorhis Rd 

PE, Widen, Improve 

Drainage, add sidewalk 

  

CO059 7/28/2023 7/28/2026 $11,000,000 2021 Programmed in 2015 

West Run Rd 
Intersection 

Improvement/Widening 
CO067/01 7/28/2021 12/28/2022 $13,000,000 2021 Programmed in 2015 

 

 

 

 

 

 

 



Roads to Prosperity-2017 General Obligation Bond Projects Project Status 

August 2020 

 

Beechurst Avenue-8th Street to Fayette Street- Project was first programmed in 2015. Improvements to this corridor have been ongoing with 

dating back to 2002 (and earlier).  This project has been designed. WVDOH is waiting on direction from local partners on an issue prior to letting 

the project out for construction in the upcoming year. 

Greenbag Road Intersection Improvement and widening- Project first programmed in 2015.Initial public presentation on the design of this 

project in April 2019. WVDOH presenting potential alternative designs to the public at a virtual public meeting this fall. After the final design is 

selected construction to begin in 2023 as shown on the table. 

I-79 Access Study- This project is from MMMPOs LRTP study, initially proposed as a RTP project in 2018. The MMMPO conducted a study of 

various alternatives, one was “selected” to move forward for WVDOH to review through a PIE study.  The initial cost for the selected alternative 

was well in excess of $100 million.  The WVDOH led consulting PIE study, the revised cost estimate exceeds $200 million.  The complexity of 

the project requires that the environmental and design work for the project cannot be completed in time for the project to be funded by the RTP. 

The PIE feasibility study was funded by the RTP. It is currently programmed for project construction to be in whole or in part Federal funds 

beginning in 2025 or thereabouts.   

Mileground-Airport Blvd. segment (Roundabout to Airport Boulevard)- This project was programmed in 2012 however, the original 

Mileground “expansion” has a much longer length a portion of which, the Easton Hill segment has been completed  Updates have been provided 

throughout the past several months on the development of this project.  Currently, a conditional notice to proceed for this project has been issued. 

This has allowed utility relocation to begin. Several parcels are still in the process of being acquired by eminent domain.   

Van Voorhis Road-WV 705 to West Run Road- This project was programmed in 2015 and moved to the Roads to Prosperity projects it 

“reprogrammed” in 2019 as a reprioritization of the Van Voorhis improvement projects.  Due to the fact that significant improvements did not 

occur as anticipated as part of a drainage project near the WV 705 intersection, this project was developed in lieu of a West Run to Bakers Ridge 

Road Project.  West Run to Bakers Ridge is still a valid project however it is on hold (see additional comments below).  A virtual public meeting 

to inform the public of the proposed improvement has been announced for August 10th and anticipating letting for construction in 2021.   

West Run Widening and Point Marion Road Intersection improvement-This project was first programmed in 2018, however this project has a 

long study history dating back to the “West Run Expressway” discussions of 20+ years ago.  The design work for this project has been completed 

and right of way has been authorized. It is anticipated that this project will be let for construction the summer of 2021 


